ID WBS Task Name Contact | Resource Duration
o Initials
44 2.7.3 Resolve how to add production paths in future: DO Approval GG ASB 1 day
94 3.1.4.6 Operations Policies doc: Approve - CD, DO AL ASB,RDK 3 days
453 8.5.3 Project Close-out Report Approval: ABS, CD RDK ASB,RDK 3 days
377 {f:}} 6.4.5 Perform data migration to SAM storage AL DO 75 days
341 {f:}} 4.3.35 CAB web monitoring changes requested by MD,JS RDK FEF 20 days
242 |[EHE 3.5.8.2 Admins fix disk on test queue node (old samgrid) AL FEF 2 days
42 2.7.6 DOrepro tools/Generalization changes: MC Production test GG JS 3 days
57 2.9.2 Start Prod at Stage 2: Production-level re-test GG JS 2 days
344 E@ 4.3.4.1 Allow access by MD to dir/files on CAB owned by dzeropro (suggested: get root access) MD MD 14 days
345 4342 JIM production release consistent with dOrunjob v7-7-3 and higher MD MD 14 days
41 2.7.11 DOrepro tools/Generalization changes: Production test GG MD 3 days
449 8.4.2 Execution Phase (Level of Effort >= 15%) RDK RDK 87 days
405 {f:}} 7.12.9 DO SamGrid Requests Evaluation: Review version (v0.9) RDK RDK 2 days
401 |4 7.12.3 Create form to capture DO App requirements, workflow, use patterns RDK RDK 2 days
402 7.12.4 Create maintainable list of known portability issues for DO Apps on Grid RDK RDK 2 days
378 6.6 Write recommendations for productization of DO Apps RDK RDK 4 days
407 7.12.6 DO SamGrid Requests Evaluation: Revision (v1.0) RDK RDK 2 days
451 [EHé 8.5.1 Project Close-out Meeting RDK RDK 1 day
452 8.5.2 Project Close-out Report RDK RDK 5 days
454 8.54 Archive project artifacts RDK RDK 1 day
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Start

Finish

Jan 6, '08

Jan 13, '08

Jan 20, '08

Jan 27, '08

Feb 3, '08

Feb 10, '08

sIM|TIW|TI[FI[Ss

sIM/TIw|TI[F[S

sIM/TIw|TI[FE[S

sIM/TIw|TI[FE[S

Wed 2/20/08
Mon 2/18/08
Tue 3/11/08
Thu 10/25/07
Mon 2/4/08
Tue 2/12/08
Mon 2/18/08
Wed 2/20/08
Tue 1/29/08
Tue 1/29/08
Mon 2/18/08
Tue 10/9/07
Wed 2/13/08
Fri 2/15/08
Fri 2/15/08
Tue 2/19/08
Mon 2/25/08
Mon 3/3/08
Tue 3/4/08
Fri 3/14/08

Wed 2/20/08
Wed 2/20/08
Thu 3/13/08
Fri 2/15/08
Fri 2/29/08
Wed 2/13/08
Wed 2/20/08
Thu 2/21/08
Fri 2/15/08
Fri 2/15/08
Wed 2/20/08
Fri 2/29/08
Thu 2/14/08
Mon 2/18/08
Mon 2/18/08
Fri 2/22/08
Tue 2/26/08
Mon 3/3/08
Mon 3/10/08
Fri 3/14/08

SIM[TIW[T[F[S[s[mM[T]

FEF

FEF

RDK
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Feb 17, '08 Feb 24, '08 Mar 2, '08

Mar 9, '08

Mar 16, '08

Mar 23, '08

W/ T[F][s

sIM/TIw|TI[F[S

sIM/TIw|TI[F[S

S|M|T|W|T|F|S SIMITIwW|TIF[ls[s[M[T[w[TI[F][S
: ASB @@ Resolve howto add production paths in future: DO Approval

ASB, RDK [ Operatlons PoI|C|es doc: Approve - CD, DO

ASB,RDK G-
V' N

[ Perform data migration to SAM storage

s Admins fix disk on test queue node (old sdmgrid)

ﬁJS @ DOrepro tools/Generalization changes: MC Production test

: JS @ Start Prod at Stage 2: Production-level re-test
[ AIIow access by MD to dir/files on CAB owned by dzeropro (suggested: get root access)
[ JIM production release conS|stent with dOrunjob v7-7-3 and higher

MD @ DOrepro too\ls/GeneraIlzatlon changes: Production test

—— ——

(- DO SamGrld Requests Evaluation: Review version (v0.9)
RDK g' Create form to capture DO App requirements, workflow, juse patterns

RDK Create maintainable Ilst of known portability issues for DO Apps on Grid

commendations for productizgtion of DO Apps

RDK

RDK @ DO SamGrid Requests Evaluation: Revision (v1.0)
! RDK :frolect Close-out Meeting

) CAB web monitoring changes requested by|MD,JS

ion Phase (Level of Effort >= 15%)

RDK & Archive project artifacts

sIM|TIW|T[F]s

Project Close-out Report Approval: ABS, CD
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